





### Educating Caregivers of Kidney Patients (ECARIS)

Main points of the 2nd Transnational Meeting - 8th October 2020





#### **IO1- conclusion** (Lead by ANS)

- IO1 Report Me and my carer: Juan Carlos will submit the final Danish and Greek version of the Report by Friday 16th October to disseminate them.
- State of the art of round table/revision with 5 professionals and stakeholders: Italy has reached 3 out of 5 professionals, Greek has contacted 6 professionals and the other countries are managing the activity. Deadline is the 09/11/2020.

# **IO2.1 Proposal of the training programme (Lead by SARONIC NEPRHOLOGICAL CENTER)**

- Feedback on the proposal made by Michael: every partner should read and give a feedback on the proposal made by Michael by Friday 16th October to proceed in the activity.
- SNC and ALCER will prepare the training material in English, Greek and Spanish and the other partner will translate it into their national languages. ANS will manage the multimedia side of the training (videos and voice over, Moodle e-learning materials), starting from the theoretical elaborations of SNC and ALCER. <u>All this learning tools will be collected on the Moodle platform</u>, which will be linked in the website <u>ecaris.eu</u>.
- All the partners agreed to create videos no longer than 5 minutes, which may also be collected on an Ecaris YouTube channel (to open).

## **IO2.2 Proposal of the minimum requirements for learning Materials** (Lead by SARONIC NEPRHOLOGICAL CENTER)

 Guidelines for training development: Alessia will provide Michael with some examples of Guidelines for training development, useful to guide the partners in the design of the training materials (e.g. pedagogical games, slides, quizzes, theoretical videos etc.). Deadline to finalize this guide is November 2020.

#### Dissemination

 Newsletter N1: Alessia will send to Spyros the Newsletter in English. All partner should provide Juan Carlos their translation of the Newsletter into national language to disseminate it. Spyros asked Juan Carlos if it's possible to add a paragraph about the training that will be





organized in November. We could set as **Deadline to translate the Newsletter 19 October 2020** and to disseminate them formatted the **29 October 2020**.

- 2<sup>nd</sup> Press Release: ready but waiting for launch. We will disseminate it after the publication of the IO1 Report.
- 2<sup>nd</sup> Newsletter and 3<sup>rd</sup> Press Release: will be led by Komiteen for Sundhedsoplysning.
- Dissemination register: the dissemination register is shared in the Drive Ecaris folder. <u>All</u> partners should update it step by step, filling all the field. In the Excel document will have a "sheet" for each partner.

### **Teaching Training Learning Activities in Denmark (Led by Komiteen for** Sundhedsoplysning)

 Online training: <u>The training will be of 3 days (from 16 to 18 November) and will be delivered</u> <u>online</u>. There will be speakers from each partner country plus some "European" speakers, which will attend the seminar in English. The webinars will not be recorded, because of privacy issues, but it is possible to ask the trainers' consent to record only their presentation (also in order to be able to reuse or publish it later). Dalia will send the partners a scheme of the main training contents, instruction about the platform which will be used and the structure of the three training days (group sessions, webinars etc.).

Next meeting will be 6<sup>th</sup> of November, 9:30 CET