

# Minutes of the 3<sup>rd</sup> Transnational Project Meeting 25 & 26 November 2021



# **EDUCATING CAREGIVERS OF KIDNEY PATIENTS**

Project no: 2019-1-EL01-KA204-062967

Venue, ALCER HEADQUARTERS, C/ CONSTANCIA Nº 35, 28002 MADRID

# **PARTICIPANTS:**











### 1. Objectives:

 Evaluation of the project and its intellectual outputs: the consortium monitored the implementation of the entire project, discussed evaluation results and the delivery and quality of project's outputs, gathering all the possible information from the partners

## 2. Minutes of the meeting

The TPM started with a warm welcome from Juan Carlos (ALCER) and Michael Sekadakis (SNC). Each partner was asked to summarize actions which took place since the previous project meeting.

#### Overview of the project:

SNC & ANS presented the content for the elearning platform that has already the consortium collected. All the partners admitted the delay in completing the IO2 but they committed themselves that the project will end on the date of our initial application.

#### The consortium decided about:

- the project path, each project partner contribution, project administrative issues, timeline, financial issues, management activities
- transfer money between the project's categories regarding the covid-19 complications for the in-person TPMs (DCHE, ANS, EPIONI)
- website update (ANS, EPIONI, DCHE)
- the schedule and technical details of IO3 (SNC, ANS)
- monitoring of the project, project risks (COVID-19) and initiatives (EPIONI, ALCER, SNC)
- closest cooperation between the partners
- dissemination strategy future action to increase the impact of our project (EPIONI, ALCER, DCHE)
- creating a LinkedIn account for ECARIS by Spyros Zorbas (EPIONI)
- updating the website's content (ANS, EPIONI, SNC)
- schedule for organizing the Multiplier Events in 2022 (updated GANTT chart) and informing the NA (SNC)
- the last and final TPM will be held at Aegina (GREECE) in May 2022 (SNC) instead of Copenchagen (December 2021 as it was imprinted to our initial GANTT chart)